Department of Energy

Richland Operations Office
P.0. Box 550
Richland, Washington 99352

APR 19 1691

Mr. Paul T. Day

Hanford Project Manager
Region 10

U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Timothy L. Nord

Hanford Project Manager

State of Washington

Department of Ecology

Mail Stop PV-11

Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:

REQUEST FOR A 60-DAY EXTENSION OF THE TIME ALLOTTED TO DISPOSITION REGULATOR
REVIEW COMMENTS ON THE 100-NR-1 AND 100-NR-3 OPERABLE UNIT WORK PLAN

This letter acknowledges that the U.S. Department of Energy, Richland
Operations Office {DOE-RL) received your review comments on the Draft A
Version Resource Conservation and Recovery Act Facility Investigation/
Corrective Measures Study Work Plans for the 100-NR-1/-3 Operable Units on
March 19, 1991. We appreciate your considerable effort to originate these
comments.

Due to the large number of comments, 729 for the two work plans, it is not
possible to appropriately disposition these comments within the time frame
allotted for primary document review by the Hanford Federal Facility Agreement
and Consent Order (Tri-Party Agreement). We are, therefore, requesting that
you grant an additional 60 days, for a total of 90 days, to provide
resolutions to review comments.

In response to your proposal and discussions held on April 15, 1991, DOE-RL
agrees that a unified approach could provide more effective site
characterization and remediation feasibility investigation for the entire

100 N Area. During the Tri-Party Agreement Change Control Package negotiation
meeting held on April 15, 1991, with the Washington State Department of
Ecology and the U.S. Environmental Protection Agency, it was agreed that
DOE-RL will prepare a Source Operable Unit Work Plan and a Groundwater
Operable Unit Work Plan for the entire 100 N Area including 100-NR-1/-2/-3
Operable Units.

101713663



91-ERB-082
Messrs. Day and Nord -2- APR 19 1591

Detaiied description of the proposed change for the entire 100 N Area
investigation strategy will be documented in the upcoming Tri-Party Agreement
Change Control Package which is scheduled for submittal to you on May 1, 1991.
Should the Change Control Package be approved, as proposed, work on the
existing 100-NR-1/-3 Draft Work Plans would stop with documenting resolutions
to the regulatory agencies’ comments. Further work on these work plans would
then be continued in a manner and schedule consistent with the Change Control
Package.

We certainly remain committed to openly discuss any concern, proposal, or
suggestion you may have, and look forward to continuing our close working
relationship. If you have any questions, please contact Mr. Paul Pak of the
Environmental Restoration Division at (509) 376-4798.

Sincerely,

DL/

teven H. Wisness
ERD:PMP dnford Project Manager

ce: RIEL Lerch; D
T. B. V
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